COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2001

ESTI MATE SUMVARY 08: 38: 31
CONTI D: C13242 ESTI MATE NO. 0002 PROG SPEC YR: 1999
PCN: 13242-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TIME ALLOW 63 WORK DAYS
SH 88: Si gnal Upgr ade PERCENT TIME:  41.27 ORI G TI ME ALLOW 60 WORK DAYS
PROJIECT NO. C010- 063
FEDERAL BLVD UPGRADE Sl GNALS
NAME OF ROAD: FEDERAL BLVD
PROQJIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
FI SCHBACH & MOORE ELECTRI CAL dba KI MBEY ELECTRI CAL CONTRA pAY PERI OD ENDI NG 10/ 25/ 2001 DATE TI ME STARTED 04/02/2001
21250 E. 31ST CIRCLE DATE LET 02/ 08/ 2001 DATE WORK BEGAN 04/ 02/ 2001
DATE AWARDED 02/ 14/ 2001 DATE TI ME SToPPED 01/24/2002
DATE CONTRACT EXECUTED  03/09/2001 DATE ACCEPTED 01/ 24/ 2002
AURCRA CO 80011 303/ 373- 2400 DATE NOTI CE TO PROCEED 04/ 02/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 177,943. 21 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 159, 977. 00 NON- PARTI Cl PATI NG 59, 611. 00 45, 568. 25
PERCENT COMPLETE: 33.50% TOTAL EARNI NGS 59, 611. 00 45, 568. 25
FUNDS AVAI LABLE: $ 118, 332. 21 STOCKPI LED MATERI ALS 35, 288. 00 35,288. 00
GROSS EARNI NGS 94, 899. 00 80, 856. 25
TOTAL CLAI VB $ 0. 00 RETAI NAGE -414.32 -339.24
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 94, 484. 68 80, 517. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
ANOUNT DUE 94, 484. 68 80, 517. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 80, 517.01
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CONTI D: C13242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13242-BI D ESTI MATE RUN
PRQJECT: C010- 063 ESTI MATE NO. 0002
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 MATERI AL ALLOWANCE 0. 000
EACH 16. 000 4,832. 00
302. 00000 16. 000 4,832.00
0060 614-70336 TRAFFIC SI GNAL FACE (12-12-12) 32.000 0. 000
EACH 0. 000 0.00
520. 00000 0. 000 0. 00
0060 MATERI AL ALLOWANCE TRAFFI C SI GNAL FACE (12-3) 0. 000
EACH 32. 000 10, 880. 00
340. 00000 32.000 10, 880. 00
0062 900- 00006 ADDED | TEM (DOLLAR)/ UPGRADE S| GNAL HEADS 1, 626. 100 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0065 614-70560 TRAFFIC SI GNAL FACE (12-12-12-12-12) 2.000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
0065 MATERI AL ALLOWANCE TRAFFI C S| GNAL FACE (12-5) 0. 000
EACH 2.000 1, 200. 00
600. 00000 2.000 1, 200. 00
0070 614-72860  PEDESTRI AN PUSH BUTTON 16. 000 0. 000
EACH 0. 000 0.00
135. 00000 0. 000 0. 00
0070 MATERI AL ALLOWANCE ADA PEDESTRI AN PUSHBUTTONS 0. 000
EACH 16. 000 560. 00
35. 00000 16. 000 560. 00
0075 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 1. 000 0. 000
EACH 0. 000 0.00
23, 400. 00000 0. 000 0. 00
0075 MATERI AL ALLOWANCE | NTERSECTI ON DETECTI ON SYSTEM 0. 000
( CAVERA)
EACH 1. 000 17, 816. 00
17, 816. 00000 1. 000 17, 816. 00
0080 614-85312  TRAFFIC SI GNAL SPAN W RE POLE (12 | NCH) 4. 000 0. 000
EACH 4. 000 9, 880. 00
2, 470. 00000 4. 000 9, 880. 00



CONTI D: C13242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13242-BI D ESTI MATE RUN 10/ 30/ 2001
PRQJECT: C010- 063 ESTI MATE NO 0002 08: 38: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0085 614-85362  TRAFFIC SI GNAL- LI GHT SPAN W RE POLE (12 | NCH) 4. 000 1. 000
EACH 3. 000 10, 170. 00
3, 390. 00000 4. 000 13, 560. 00
0087 900-00014  *ADDED | TEM (LUMP SUM/ CAl SSON DRI LLI NG W TH CASI NG 1. 000 0. 000
LS 1. 000 6, 850. 00
6, 850. 00000 1. 000 6, 850. 00
0090 626-00000  *MOBI LI ZATI ON 1. 000 0. 250
LS 0. 350 4,317. 25
12, 335. 00000 0. 600 7, 401. 00
0095 630-00000 *FLAGG NG 472.000 25. 000
HOUR 155. 000 3,875.00
25. 00000 180. 000 4,500. 00
0100 630-00002 *TRAFFI C CONTROL SUPERVI SOR 46. 000 3. 000
DAY 11. 000 3, 630. 00
330. 00000 14. 000 4, 620. 00
0105 630-00007 *TRAFFI C CONTROL | NSPECTI ON 42.000 1. 000
DAY 17. 000 1, 870. 00
110. 00000 18. 000 1, 980. 00
0110 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 9. 000 0. 000
EACH 4. 000 180. 00
45. 00000 4. 000 180. 00
0115 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 24.000 7.000
EACH 5. 000 435. 00
87. 00000 12. 000 1, 044. 00
0120 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 8. 000 2.000
EACH 2.000 180. 00
90. 00000 4. 000 360. 00
0125 630-80344  *CONSTRUCTI ON TRAFFI C Sl GN ( SPECI AL) 0. 000 0. 000
SF 0. 000 0.00
31. 00000 0. 000 0. 00
0128 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYPE
) EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00



CONTI D: C13242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13242-BI D ESTI MATE RUN 10/ 30/ 2001
PRQJECT: C010- 063 ESTI MATE NO 0002 08: 38: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0130 630-80380  *TRAFFI C CONE 160. 000 80. 000
EACH 0. 000 0.00
18. 00000 80. 000 1, 440. 00
0135 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0145 700-70072 F/ A OBTAIN POWER FROM PUBLI C SERVI CE CO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0151 700-70110 *F/ A INSTALL CURB RAMPS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0152 900- 00006  ADDED | TEM (DOLLAR)/ STABI LI ZE EXI STI NG POLE 2,581. 000 0. 000
DOL 2,581. 000 2,581. 00
1. 00000 2,581. 000 2,581. 00
0153 900-00014  ADDED | TEM (LUMP SUM)/ | NSTALL CURB RAMPS 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0154 900-00014  ADDED | TEM (LUMP SUM)/ CORRECTI NG LI NE 0153 1. 000 0. 000
LS 0. 000 0.00
7,590. 00000 0. 000 0. 00
0155 900- 00006  ADDED | TEM (DOLLAR)/ LOSS OF PRODUCTI ON - MCR LI NE #8 2,223.110 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $  177,943.21% 80, 856. 25 $ 94, 899. 00
PROJECT TOTAL CURRENT AMI $  177,943.21 % 80, 856. 25 $ 94, 899. 00



